PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
May 5, 2006

{PBW Project No. 1259)

VIA ELECTRONIC MAIL

Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: April 2006 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XTI, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LL.C (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in
our telephone conversation on August 2, 2003, monthly status reports for a given month will be
submitted by the 15" of the following month as required in Paragraph 53 of the UAO, rather than
by the 10" of the following month as indicated in Appendix 1 of the UAQ. In accordance with
the UAOQ requirements this report addresses the fopics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previcus month:

e  Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) and west
of the Site (relative to Site property south of Marlin Avenue) (UAQ Paragraph
72} - continued progress toward finalization of access agreements.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — No data
were received or generated during the previous month.

3 Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) and west
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of the Site (relative to Site property south of Marlin Avenue) (UAO Paragraph
72) — awaiting receipt of final executed access agreement, to be completed within
30 days of May 1, 2006 {per May 1, 2006 extension request).

» Implementation of RI/FS site characterization activities (SOW Paragraphs 34
through 36) — to be initiated upon approval of the Final RI/FS Work Plan and
Final SAP,

4, Information reparding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required.
and efforts made to mitigate those delays or anticipated delays — The scope of
activities to be performed as part of the RI/FS is described in the RI/FS Work Plan.
Until that work plan has been approved by EPA, it is not possible to estimate a
percentage completion for the project.

Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me.

Smcerely,

PASTOR, BEHLING & WHEELER, LLC

-

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Brent Murray - Sequa Corporation
M. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LD1L Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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